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FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status

HANFORD SITE APRIL 1998
PERFORMANCE REPORT WBS: 1.7
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FY EAC 8.1 9.9 11.4 12.6 14.1 17.5 

PTS BCWS 1.2 2.8 4.3 5.0 6.0 7.9 9.3 11.2 12.7 13.9 15.4 17.5 

BCWP 0.9 2.0 3.3 4.1 5.6 7.4 8.6 

ACWP 0.6 1.6 2.8 3.7 5.0 6.7 8.1 
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SPI 0.74 0.71 0.75 0.81 0.94 0.94 0.92

CPI 1.44 1.23 1.18 1.09 1.13 1.10 1.07
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FYTD CUR PTS FY
1.3 BCWS BCWP ACWP SV CV BSLN BCWS EAC

PBS
ST01 PNNL Waste Management Expense 8.2 7.6 7.0 (0.6) 0.6 15.9 15.9 15.8

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 1.1 1.0 1.1 (0.1) (0.1) 1.6 1.6 1.7

Sub-Total ST01 9.3 8.6 8.1 (0.7) 0.5 17.5 17.5 17.5

ST02 Science & Technologies Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Sub-Total ST02 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Science & Technology Expense 8.2 7.6 7.0 (0.6) 0.6 15.9 15.9 15.8
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 1.1 1.0 1.1 (0.1) (0.1) 1.6 1.6 1.7

Total 9.3 8.6 8.1 (0.7) 0.5 17.5 17.5 17.5

$ in Millions

* The difference between the current baseline column on this page and the current baseline column on                                           
A: VI-1, "FY 1998 Project Baselines," is that BCR PWM98-018, which adds $723K was approved on 4/27/98, 
after the close of the fiscal month.  The current FY 1998 baseline, as of April 30, is $17,471K.
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